



four

Maple House Courtyard: Two Week Look Ahead

Week: 14 th Jan – 21 st Jan	 BASEMENT CAR PARK DRAINAGE EXCAVATIONS, SAW CUTTING AND BREAKING RAISED ACCESS FLOORING LEVEL 3 A LINING WALLS TO LEVEL 1 LIFT LOBBY/CORRIDOR CLEARANCE OF TOTTENHAM COURT ROAD SCAFFOLD MATERIALS SATURDAY 14TH JANUARY 08.00-13.00
	 INSTALL NEW SOIL PIPEWORK TO LANDLORDS TOILETS SATURDAY & SUNDAY 14th-15th JANUARY CHASING AND BREAKING TO BEAUMONT PLACE STAIRCASE- SATURDAY 14TH JANUARY 08.00-13.00 ONLY REMOVAL OF PAVEMENT LIGHTS TO TOTTENHAM COURT ROAD – SATURDAY 14TH JANUARY 08.00-13.00
Week: 21 st Jan – 28 ^{ths} Jan	 BASEMENT CAR PARK DRAINAGE EXCAVATIONS, SAW CUTTING AND BREAKING REMOVAL OF REDUNDANT DUCTWORK TO BASEMENT CAR PARK RAISED ACCESS FLOORING LEVEL 3, 4 & 5 LINING WALLS TO LEVEL 1 LIFT LOBBY/CORRIDOR CLEARANCE OF TOTTENHAM COURT ROAD SCAFFOLD MATERIALS SATURDAY 14TH JANUARY 08.00-13.00 CHASING AND BREAKING TO BEAUMONT PLACE STAIRCASE- SATURDAY 21ST JANUARY 08.00-13.00 REMOVAL OF PAVEMENT LIGHTS TO TOTTENHAM COURT ROAD – SATURDAY 14TH JANUARY 08.00-13.00 * MAINTENANCE TO COURTYARD A/C PLANT

four

RED-NOISY WORK DISRUPTION EXPECTED BETWEEN 08.00-10.00 12.00-14.00 16.00-18.00 AMBER SOME DISRUPTION EXPECTED BETWEEN 08.00-10.00 12.00-14.00

16.00-18.00

NON NOISY WORKS

**COURTYARD

If you would be interested in joining our database to receive regular updates on planned works, or if you have any concerns or enquiries, then please email us at **maplehouse@fourcommunications.com**. You can also ring **02031090342** with enquiries.