

Maple House Courtyard: Two Week Look Ahead

| | |
|---|--|
| Week: 25TH FEB – 4TH MAR | <ul style="list-style-type: none"> ● INSTALL GLAZED SCREEN TO LEVEL 1 LIFT LOBBY. ● BASEMENT CAR PARK CONCRETE SLAB REINSTATEMENT ● REMOVE BRICKWORK SCAFFOLD TO RECEPTION. ● INSTALL JOISTS/PLYWOOD DECK TO RECEPTION. ● REMOVE BRICKWALL TO REAR OF LIFTS. ● M&E INSTALLATION TO RECEPTION. ● INSTALL HIGH LEVEL TRAYWORK TO LIVE RECEPTION SATURDAY 25TH FEBRUARY. ● RELOCATE FIRE EXIT DOORS LEVEL 4&5 BEAUMONT PLACE STAIRCASE SATURDAY 25TH FEB |
| Week: 4TH MAR – 11TH MAR | <ul style="list-style-type: none"> ● M&E INSTALLATION TO RECEPTION. ● BASEMENT CAR PARK CONCRETE SLAB REINSTATEMENT. ● SCREEDING TO BASEMENT SHOWER AREA. ● REMOVE REDUNDANT PIPEWORK TO BASEMENT. ● INSTALL JOISTS/PLYWOOD DECK TO RECEPTION ● REMOVE SCAFFOLD TO BEAUMONT PLACE LEVEL 3&4 |

RED-NOISY WORK DISRUPTION EXPECTED BETWEEN 08.00-10.00 12.00-14.00 16.00-18.00

AMBER SOME DISRUPTION EXPECTED BETWEEN 08.00-10.00 12.00-14.00 16.00-18.00

NON NOISY WORKS

****COURTYARD**

If you would be interested in joining our database to receive regular updates on planned works, or if you have any concerns or enquiries, then

four

please email us at maplehouse@fourcommunications.com. You can also ring **02031090342** with enquiries.